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January 9, 2004

Mr. Dion Novak
Superfund Division -
United State Environmental Protection Agency

Re:

" 77 West Jackson Boulevard
‘Mail Code: SR-6J
‘Chicago, IL 60604

Monthly'l"’ro'g'ress Report — December 2003

. Eagle Zinc Site, Hillsboro; Illinois

: Deaer Novak

ThlS progress report has been prepared pursuant to the December 31 2001 Admmistrative Order

_ by Consent (AOC) for the Eagle Zinc Company site located i in Hlllsboro, Illmms, and includes

activities conducted during December 2003.

L

Activities Conducted During Reporting Month .
Activities conducted during the reporting period included:

Recelved laboratory data and data validation report for additional’ field samplmg
activities conducted on November 24, 2003. :

o' Received USEPA comments on rev1sed risk assessment summaries submitted on
December 30, 2003

Difficulties Encounter_ed During Reporting Month

No dlfﬁcultles were encountered during the reportmg month.

Changes in Key Prolect Personnel

No changes in key prOJect personnel have occurred.

Sampling and Tesﬁng Results |

Laboratory data for samples COllected at the site on November 24, 2603 \ivere received

during the reporting period. The laboratory data and data validation report are included in
Appendix A and a compact disc containing the data and validation report is submitted

‘herewith. Target Compound List (TCL) volatile organic compounds detected in the surface

water, ground water and sediment samples collected during this samplmg eplsode are
summarized on. Figures 1 and 2.

Pro_|ect Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this

_ letter.

740 Waukegan Road + Suite 401 «+ Deerfield, Illinons 60015 » Tel: (847) 444- 9200 « Fax: (847) 444-9420

WWW envrroncorp com -



~ Mr. Dion Novak o o -2- S -+ January 9, 2004 .

VL Activities Planned for Next Réponﬁng Month
| The followmg activities are planned for Janualy 2004:.
e Receive USEPA approval of ﬁnal Phase 2 Techmcal Memorandum

e Discuss additional comments prov1ded by USEPA concerning methodolognes proposed
- for completlon of the baseline human health risk assessment and screemng level
" ecological risk assessment, as necessary.

¢ Continue implementation of bas_eline risk assensments.
If you have any questions concerning this progress repnn, please do not hesitate to contact me.
'Sincerely,': ) _ |
| ENVIRON Interna_tional- Cor.p.oratio.n._ |

F. Ross Jones, P.G.
Manager

FRIJ:alb.

R\ Eagle Zinc-Hillsboro\Monthly Progress Report (RlFS)\Prognss chon -December 2003. ltr doc

'Atta'chment

cc: Thomas Krueger, Esq. — USEPA Region 5 (Appendlx A on CD only)
: Rick Lanham — IEPA Bureau of Land (Appendix A in hard copy only)
Chris Engllsh CH2M Hill (Appendix A-on CD only) :
John Ix, Esq. — Dechert (w/o Appendix A)
Paul Harper — Eagle-Picher (w/o Appendix A).
~ Gordon Kuntz — Sherwin-Williams (w/o Appendix A)
~ Roy Ball—- ENVIRON (w/o Appendlx A)



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name | st | Finish Duration |Nov'01 [Dec'01 [Jan'02 [Feb'02] Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02 [Aug'02 [Sep'02 [Oct'02 [Nov'02 [Dec'02 [Jan'03 [Feb'03]Mar'03 [Apr'03 [May'03 [Jun'03 [Jul'03 [Aug'03 |Sep'03 [Oct'03 [Nov'03 [Dec'03 [Jan'04 [Feb'04[Mar'04 [Apr'04 [May '04 [Jun'04 [Jul'04 [Aug'04 [Sep'04 [Oct'04 [Nov'04 [Dec'04 [Jan'05 [Feb'05

1 |RUFS Tasks Mon 12/31/01  Sun 1/9/05 1106 days : "~ RUFS Tasks ' s s ‘ 3 : s ‘ : ‘

2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days Preliminary Site Evaluation Report

3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days

4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days

5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days

6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days

7 RUFS Workplan Mon 12/31/01  Thu7M1/02 193 days

8 Draft RI/FS Workplan Mon 12/31/01 = Mon 4/1/02 92 days

9 RI/FS Workplan Review Meeting Tue 4/2/02 = Wed 4/17/02 16 days

10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 T e R i e 3 R R S A A S R P S e M i R Ml ok v A 4 W 7 e TR ¢ o A T SR S =T SN S i (el o i ey esiibee mebicut e (AN Gt e Sl SR
11 Final RI/FS Workplan Sat5/4/02 | Wed6/26/02 54 days

12 Agency Approval of Final RI/FS Workplan Thu 6727102 Thu 7/11/02 15 days

13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days

14 Draft Phase 1 Source Characterization Technical Memorandum Fri7/2/02  Wed 10/9/02 Tl AL S e e R e e A L T i e R e e SO e R e R | S R D s A R e e et W S e M B R PR
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days

16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 Y TR g s T T T o TR T e S T TR S | TS S i R Rl T R Y e R e N il o TS e R e T T S i R o e e e i e et
17 Final Phase 1 Source Characterization TM Tue 11/12/02 =~ Mon 12/2/02 21 days

18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 e (i T T e T S R T e R T gL i e i = Y S | S e £ B S e e G el S e R Wi e e e S s e e TR e el T S S e - i GRS e e
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Thu 1/15/04 318 days Phase 2 Migration Pathway Technical Memomndﬁm

20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days

21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days

22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 T o e S i i R i e e R S N I VU SRR T A e T S e e TSR SRR A i R e i R R R N i e e e e R
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 1118003 14 days

24 Agency Approval of Final Phase 2 TM Fri11/28/03  Thu 1/15/04 RS T PR s G TR e e it o R TE i R S I s s TR TR i Ll R TN R o e e ol TR RS o I N - S R B - B OB e ST
25 Risk Assessment Report Fri1/16/04  Wed 5/19/04 125 days

55 P e S e e SR UL i Dt T Chih: Sacelies Wi vh MEAL *ia Satuas M ot ot 1 i e (e 11| T ot el S Sl L G i Sl e oo e s i i
27 Risk Assessment Report Review Meeting Tue 3/16/04 Mon 3/29/04 14 days

28 Agency Comments on Draft Risk Assessment Report Tue 3/30/04 Wed 4/14/04 T IO e R T e T R e e e TR e R i T N e i S A R O R S e e iR T i T G e e R e e e e e e
29 Final Risk Assessment Report Thu 4/15/04 ~ Wed 5/5/04 21 days

30 Agency Approval of Final Risk Assessment Thu 5/6/04 Wed 5/19/04 P gl R R TN S e T T e SR G e s e S AR A SR T S el ) e Bl T R R RS R i S TS a0 R R S UIETRE O N Pl R S,
31 Remedial Investigation Report Thu 5/20/04  Mon 9/6/04 = 110 days

32 Draft Remedial Investigation Report Thu 5/20/04 e T ages saees St it SR el T e i S het = i i e el . Sl R A S SR E My Sk o SRR I N i G I R e SN s S N e -

33 Remedial Investigation Report Review Meeting Sun 7/4/104 Sat 7/17/04 14 days

34 Agency Comments on Draft Remedial Investigation Report Sun7/18/04  Mon 8/2/04 16 days SRS GRER Lo e e T i i e S S S TS I G R 1 ¥ i Gy R e - e IR e 5 v i - SR e ¢ e e s o el BIRRRIG (s n SRR T g I O
35 Final Remedial Investigation Report Tue 8/3/04 Mon 8/23/04 21 days

36 Agency Approval of Final Remedial Investigation Report Tue 8/24/04 Mon 9/6/04 T T SRR s T e T e e e e i b s i T L el S i S s S S Ty S S SR sl o Sl i R T T I I s L T g W
37 Feasibility Study Report Tue 9/7/04 Sun 1/9/05 125 days NOTES: I;usibilﬂ;f Study Report

e T T T R S, B e SRR o L B S NG 1. A monthly progress report will be submitted
38 Draft Feasibility Study Report Tue 9/7/04 Fri 11/5/04 60 days at the end of each calendar month.
2. Assumes 30 days for Agency to provide
39 Feasibility Study Report Review Meeting Sat 11/6/04 Fri 11/19/04 14 days comments on draft deliverables.
3. Assumes 14 days for Agency to review and

40 Agency Comments on Draft Feasibility Study Sat 112004 | Sun 12504 | 16days | . . 0T approve final deliverables.

41 Final Feasibility Study Report Mon 12/6/04 = Sun 12/26/04 = 21 days

42 Agency Approval of Final Feasibility Study Report Mon 12/27/04 = Sun 1/9/05 e R e Tt ST ey e L e St - NN S i Sl B SR SR B S TR S e T D I i Sty e e o LE | W R R T e S o R T s e
fn s AN NG Coiatin i Task Split I I Milestone & Summary ~ iject. Summary (NN  cdemal Tasks External Milestone Deadline JL
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Results of Additional Surface Water Sampling - November 24, 2003 Figure
Eagle Zinc 1
Hillsboro, lllinois
\ Drafter: APR Date: 1/6/03 Contract Number: 21-7T400E Approved: Revised:
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